

Project manager

Project dates

Aug 26, 2020 - Dec 15, 2020

Completion

0%

Tasks

18


Resources

0


Tasks

Name	Begin date	End date
Develop Requirements	8/26/20	9/4/20
Conduct Search	9/4/20	10/13/20
Review Salary/Fringe Pkg.	9/11/20	10/8/20
Develop 1st Interview Questions	9/25/20	10/13/20
ISBA Application Review	10/13/20	10/13/20
Present Applications to Board	10/14/20	10/14/20
Board Review for 1st Interviews	10/14/20	10/16/20
Schedule 1st Interviews	10/19/20	10/19/20
Conduct Initial Interviews	10/22/20	10/26/20
Determine Final Candidates	10/26/20	10/27/20
Develop 2nd Interview Questions	10/27/20	10/28/20
Schedule 2nd Interviews	10/29/20	10/29/20
Conduct 2nd Interviews & Site Visits	11/2/20	11/10/20
Make Offer & Negotiate Contract	11/11/20	11/20/20
Advertise Proposed Contract	11/23/20	12/3/20
Receive Public Input on Proposed Contract	12/4/20	12/4/20
Waiting Period before Approving Contract	12/4/20	12/11/20
Approve Contract	12/14/20	12/14/20

Gantt Chart



Resources Chart

		2020				
		August	September	October	November	December
Name	Default role					