


Gantt Chart



Tasks

Name	Begin date	End date
Develop Requirements	1/18/21	1/22/21
Conduct Search	1/22/21	3/12/21
Review Salary/Fringe Pkg.	2/1/21	2/12/21
Develop 1st Interview Questions	2/15/21	2/26/21
ISBA Application Review	3/11/21	3/12/21
Present Applications to Board	3/12/21	3/12/21
Board Review for 1st Interviews	3/15/21	3/19/21
Schedule 1st Interviews	3/19/21	3/22/21
Conduct Initial Interviews	3/24/21	3/26/21
Determine Final Candidates	3/26/21	3/29/21
Develop 2nd Interview Questions	3/29/21	3/30/21
Schedule 2nd Interviews	3/29/21	3/30/21
Conduct 2nd Interviews & Site Visits	4/5/21	4/16/21
Make Offer & Negotiate Contract	4/16/21	4/29/21
Advertise Proposed Contract	5/3/21	5/13/21
Receive Public Input on Proposed Contract	5/14/21	5/14/21
Waiting Period before Approving Contract	5/17/21	5/24/21
Approve Contract	5/25/21	5/25/21