


Gantt Chart



**Tasks**

<b>Name</b>	<b>Begin date</b>	<b>End date</b>
Develop Requirements	5/22/20	5/22/20
Conduct Search	5/22/20	7/15/20
Conduct Community Input Sessions	6/15/20	6/26/20
Review Salary/Fringe Pkg.	6/22/20	7/3/20
Develop 1st Interview Questions	7/6/20	7/14/20
ISBA Application Review	7/14/20	7/16/20
Present Applications to Board	7/16/20	7/16/20
Board Review for 1st Interviews	7/16/20	7/24/20
Schedule 1st Interviews	7/24/20	7/27/20
Conduct Initial Interviews	7/28/20	7/30/20
Determine Final Candidates	7/30/20	7/31/20
Develop 2nd Interview Questions	7/30/20	7/31/20
Schedule 2nd Interviews	7/31/20	8/3/20
Conduct 2nd Interviews & Site Visits	8/10/20	8/21/20
Make Offer & Negotiate Contract	8/24/20	9/4/20
Advertise Proposed Contract	9/7/20	9/17/20
Receive Public Input on Proposed Contract	9/21/20	9/21/20
Waiting Period before Approving Contract	9/22/20	9/28/20
Approve Contract	9/28/20	9/28/20