


Gantt Chart



Tasks

Name	Begin date	End date
Develop Requirements	1/18/21	1/22/21
Conduct Search	1/25/21	3/12/21
Review Salary/Fringe Pkg.	2/1/21	2/12/21
Develop 1st Interview Questions	2/15/21	2/26/21
ISBA Application Review	3/12/21	3/15/21
Present Applications to Board	3/15/21	3/15/21
Board Review for 1st Interviews	3/15/21	3/18/21
Schedule 1st Interviews	3/19/21	3/22/21
Conduct Initial Interviews	3/30/21	4/1/21
Determine Final Candidates	4/1/21	4/2/21
Develop 2nd Interview Questions	4/1/21	4/5/21
Schedule 2nd Interviews	4/2/21	4/5/21
Conduct 2nd Interviews & Site Visits	4/12/21	4/23/21
Make Offer & Negotiate Contract	4/26/21	5/7/21
Advertise Proposed Contract	5/10/21	5/19/21
Receive Public Input on Proposed Contract	5/20/21	5/20/21
Waiting Period before Approving Contract	5/24/21	5/31/21
Approve Contract	6/2/21	6/2/21