


Gantt Chart



Tasks

| Name | Begin date | End date |
|---|------------|----------|
| Develop Requirements | 12/21/20 | 12/30/20 |
| Conduct Search | 1/4/21 | 2/19/21 |
| Review Salary/Fringe Pkg. | 1/18/21 | 1/29/21 |
| Develop 1st Interview Questions | 2/1/21 | 2/12/21 |
| ISBA Application Review | 2/19/21 | 2/23/21 |
| Present Applications to Board | 2/23/21 | 2/23/21 |
| Board Review for 1st Interviews | 2/23/21 | 3/1/21 |
| Schedule 1st Interviews | 3/1/21 | 3/2/21 |
| Conduct Initial Interviews | 3/9/21 | 3/11/21 |
| Determine Final Candidates | 3/11/21 | 3/12/21 |
| Develop 2nd Interview Questions | 3/12/21 | 3/15/21 |
| Schedule 2nd Interviews | 3/15/21 | 3/16/21 |
| Conduct 2nd Interviews & Site Visits | 3/22/21 | 4/2/21 |
| Make Offer & Negotiate Contract | 4/5/21 | 4/16/21 |
| Advertise Proposed Contract | 4/19/21 | 4/29/21 |
| Receive Public Input on Proposed Contract | 4/30/21 | 4/30/21 |
| Waiting Period before Approving Contract | 5/3/21 | 5/7/21 |
| Approve Contract | 5/10/21 | 5/10/21 |