

Tasks

Name	Begin date	End date
Review Requirements	12/1/20	1/11/21
Conduct Search	1/13/21	2/26/21
Receive Public/Staff Input	1/13/21	2/26/21
Review Salary/Fringe Pkg.	1/27/21	2/9/21
Develop 1st Interview Questions	2/10/21	2/23/21
ISBA Application Review	2/26/21	2/26/21
Present Applications to Board	3/1/21	3/1/21
Board Review for 1st Interviews	3/1/21	3/5/21
Schedule 1st Interviews	3/5/21	3/5/21
Conduct Initial Interviews	3/9/21	3/11/21
Determine Final Candidates	3/11/21	3/12/21
Schedule 2nd Interviews	3/12/21	3/15/21
Develop 2nd Interview Questions	3/16/21	3/17/21
Conduct 2nd Interviews & Site Visits	3/22/21	4/2/21
Make Offer & Negotiate Contract	4/5/21	4/16/21
Advertise Proposed Contract	4/19/21	4/29/21
Receive Public Input on Proposed Contract	5/3/21	5/3/21
Waiting Period before Approving Contract	5/4/21	5/10/21
Approve Contract	5/11/21	5/11/21