


Gantt Chart



---

**Tasks**

<b>Name</b>	<b>Begin date</b>	<b>End date</b>
Develop Requirements	3/1/21	3/5/21
Conduct Search	3/5/21	4/23/21
Review Salary/Fringe Pkg.	3/15/21	3/26/21
Develop 1st Interview Questions	3/29/21	4/9/21
ISBA Application Review	4/22/21	4/23/21
Present Applications to Board	4/23/21	4/23/21
Board Review for 1st Interviews	4/26/21	4/30/21
Schedule 1st Interviews	4/30/21	5/3/21
Conduct Initial Interviews	5/5/21	5/7/21
Determine Final Candidates	5/7/21	5/10/21
Develop 2nd Interview Questions	5/10/21	5/11/21
Schedule 2nd Interviews	5/10/21	5/11/21
Conduct 2nd Interviews & Site Visits	5/17/21	5/28/21
Make Offer & Negotiate Contract	5/28/21	6/10/21
Advertise Proposed Contract	6/14/21	6/24/21
Receive Public Input on Proposed Contract	6/25/21	6/25/21
Waiting Period before Approving Contract	6/28/21	7/5/21
Approve Contract	7/6/21	7/6/21