


Gantt Chart



Tasks

Name	Begin date	End date
Develop Requirements	1/4/21	1/4/21
Conduct Search	1/4/21	2/19/21
Review Salary/Fringe Pkg.	1/11/21	1/22/21
Develop 1st Interview Questions	1/25/21	2/5/21
ISBA Application Review	2/19/21	2/22/21
Present Applications to Board	2/22/21	2/22/21
Board Review for 1st Interviews	2/22/21	2/25/21
Schedule 1st Interviews	2/26/21	3/1/21
Conduct Initial Interviews	3/9/21	3/11/21
Determine Final Candidates	3/11/21	3/12/21
Develop 2nd Interview Questions	3/11/21	3/15/21
Schedule 2nd Interviews	3/15/21	3/16/21
Conduct 2nd Interviews & Site Visits	3/22/21	4/2/21
Make Offer & Negotiate Contract	4/5/21	4/16/21
Advertise Proposed Contract	4/26/21	5/5/21
Receive Public Input on Proposed Contract	5/6/21	5/6/21
Waiting Period before Approving Contract	5/10/21	5/17/21
Approve Contract	5/18/21	5/18/21