


Gantt Chart



Tasks

Name	Begin date	End date
Conduct Search	4/16/21	5/28/21
Review Salary/Fringe Pkg.	4/23/21	5/6/21
Develop 1st Interview Questions	5/7/21	5/20/21
ISBA Application Review	5/28/21	5/31/21
Present Applications to Board	5/31/21	5/31/21
Board Review for 1st Interviews	5/31/21	6/2/21
Schedule 1st Interviews	6/3/21	6/4/21
Conduct Initial Interviews	6/8/21	6/10/21
Determine Final Candidates	6/10/21	6/11/21
Develop 2nd Interview Questions	6/10/21	6/11/21
Schedule 2nd Interviews	6/11/21	6/14/21
Conduct 2nd Interviews & Site Visits	6/21/21	6/29/21
Make Offer & Negotiate Contract	6/29/21	7/12/21
Advertise Proposed Contract	7/12/21	7/22/21
Receive Public Input on Proposed Contract	7/23/21	7/23/21
Waiting Period before Approving Contract	7/23/21	7/30/21
Approve Contract	8/2/21	8/2/21